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1.0 General.  

LC08023E James Madison Memorial Building, Library Of Congress Uninterruptable Power 

Supply Replacement, Main Data Center, Phase 1, JMMB 

1.01 Site Visit.  
A site visit is scheduled for January 11, 2017 at 10am. Location for the visit will be the James 

Madison Library of Congress Building 101 Independence Ave SE, Washington, DC 20540 

Room LMG49 

 

1.1 Short Description.  

This procurement will provide the Library of Congress (LOC) with replacement electrical 

equipment needed for the project. 

 

1.2 Background.  

The Architect of the Capitol (AOC) is responsible to the United States Congress and the 

Supreme Court for maintenance, operation, development, and preservation of the United States 

Capitol Complex. The Construction Division jurisdiction of the AOC manages facilities on the 

Capitol grounds which includes The Capitol Building, The Capitol Visitor’s Center, The Senate 

Office Buildings, The House of Representatives Office Buildings, The United States Courts 

Buildings, The Library of Congress Buildings, Capitol Parks, The United States Botanic Garden, 

and The Capitol Power Plant.  

The AOC Construction Division is soliciting contractor services for the replacement of 

uninterruptable power supply equipment as it has surpassed its usable life expectancy.  

 

1.3 Objectives.  

The primary objective is to provide a reliable, uninterruptable power supply for the James 

Madison Memorial Building, LOC. 

 

1.4 Scope.  

Contractor shall supply listed equipment for AOC installation at place of performance as 

specified in Item 1.7 “Period of Performance,’ herein. The Contractor shall also provide on-site 

Manufacturer compliant commissioning requirements / service. The startup / commissioning 

services shall meet or exceed all requirements and procedures of the supplied equipment 

manufacturer’s requirements” which includes but is not limited to start up and functional testing 

of equipment and systems; and training on equipment and systems use and maintenance. 

Training shall consist of two separate 8 hour training sessions. One session between the hours of 

8AM and 4PM and the second between the hours of 8PM and 4AM for a total of 16 hours. The 

training shall cover all aspect of operation and maintenance for all supplied equipment under this 

contract. 

  

1.5 Contract Type.  

Firm Fixed Price 
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1.6 Place of Performance/Hours of Operation. 

 Following Government installation of the equipment, on-site Manufacturer compliant 

commissioning and startup” shall be conducted at the Library of Congress James Madison 

Memorial Building, 1st and C Streets, S.E., Washington, D.C. All commissioning, equipment and 

systems tests, and user training shall be coordinated with the COTR and scheduled during the 

hours of 06:00AM – 02:30PM, Monday - Friday, excluding Federal Holidays. 

 

1.7 Period of Performance.  

1.7.1 Proposal Base: the initial period of performance of the resultant contract shall not exceed 

the date September 30, 2018, this includes the timeframe for Government installation of all UPS 

equipment. 

1.7.2 Proposal Option #1: period of performance 90 after Notice to Proceed.  

 

1.8 Funding.  

1.8.1 Proposal base is funded with multi-year funds (i.e., 2015 – 2019 R0155 LC08023E 

P3203n)  

1.8.2 Proposal Option #1 is funded with multi-year funds (i.e., 2015 – 2019 R0155 LC08023E 

P3203n) 

 

1.9 Privacy Act.  

As a Legislative Branch Agency, the AOC is not subject to the privacy and information security 

laws applicable to Executive Branch agencies. The AOC anticipates that services provided under 

this contract will not require that Contractor personnel have access to Personally Identifiable 

Information (PII). 

 

1.10 Personal Service.  

The work required under this contract is not personal services, either in the way the SOW is 

written or in the manner in which the resultant contract will be managed and overseen. The 

Contracting Officer’s Technical Representative (COTR) shall be advised of all activities which 

require AOC action. All Contractor personnel providing services under this contract shall 

appropriately identify themselves as a Contractor employee at the start of meetings, in telephone 

conversations and in formal and informal written correspondence. 

 

1.11 Security.  

See AOC52.223-5 “Special Security Requirements – Services (Feb 2010)” in Section G of the 

RFQ 

 

1.12 Safety.  

Contractor shall comply with AOC Clause AOC52.223-9 Accident Prevention and Safety and 

Health Programs (Sep 2004) in Section I of the RFQ 

 

1.13 Energy Efficiency/Compliance.  

N/A 
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1.14 Sustainability.  

N/A 

 

1.15 Key Personnel.  

N/A 

 

1.16 Quality Control.  

The Contractor shall maintain high standards of accuracy. The contractor shall provide a brief 

description of its Quality Control plan to the AOC-COTR within 20 calendar days after the kick-

off meeting. See Milestone Schedule included in Item 5.3, herein. The Contractor’s designated 

point of contact shall be responsible for addressing quality issues identified by the CO and/or 

COTR.  

 

1.17 Records/Data.  

Contractor shall provide all equipment submittals for AOC approval prior to manufacturing. See 

Milestone Schedule included in Item 5.3, herein. The Contractor shall provide all start 

up/commissioning reports, operation and maintenance manuals, and warranty documentation for 

all supplied equipment prior to final payment.  

 

1.18 Packaging/Packing/Shipping Instructions.  

All Packaging must be labeled with an AOC Delivery Order number (insert at contract award). 

In accordance with FAR Clause 52.247-34 “FOB Destination (Nov 1991)” incorporated by 

reference in Section F of the RFQ, the Contractor shall be responsible for the cost of shipping 

and risk of loss. As such, the shipping cost shall be included in the firm-fixed price for each 

piece of equipment, as applicable. All equipment shall be delivered FOB Destination to: 

 AOC Construction Division Warehouse 

 1509 Cabin Branch Drive 

 Landover, MD 20785 

 (301) 322-5363 

 

Shipments will be received between 6:00am and 2:00pm, Monday through Friday, excluding 

Federal Holidays. [See AOC Clause AOC52.223-8 “Delivery Vehicle Inspection Requirements 

(Apr 2008)” in Section I of the RFQ.] 

 

1.19 Applicable Documents.  

i. Drawing EP401 – Partial Grounded Floor Plan – Power – New Work – Base Proposal 

(dated August 26, 2015) 1 page 

ii. Drawing E502 Electrical One –Line Diagram – Base Proposal (dated August 26, 2015) – 

1 page 

iii. Drawing E503 Electrical Riser Diagram – Base Proposal (dated August 26, 2015) – 1 

page 

iv. Drawing E504 Electrical – Details UPS Switchboards (dated August 26, 2015) – 1 page 

v. Drawing E601 Electrical Schedules (dated August 26, 2015) – 1 page 

vi. AOC Project No. LC08023E: 
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a. Section 26 2413 Switchboards dated October 7, 2016 (Total – 7 pages) 

b. Section 26 3353 Static Uninterruptible Power Supply dated October 7, 2016 

(Total – 14 pages) 

c. Section 26 3613 Static Transfer Switches dated October 7, 2016 (Total – 6 pages) 

 

1.20 Points of Contact.            

 Contracting Officer – Marlene Sherman 

 Acquisitions & Materials Management Division 

 Phone: 202.226.1934 

 Email: msherman@aoc.gov 

  

 COTR – Jeff Rye  

 Construction Division  

 Phone: 202.226.8889 

 Email: jerye@aoc.gov 

 

2.0 Definitions & Acronyms.  

AOC – Architect of the Capitol 

CO – Contracting Officer 

COTR – Contracting Officer Representative  

JMMB – James Madison Memorial Building 

LOC – Library of Congress 

UPS – Uninterruptible Power Supply 

USCP – United States Capitol Police 

[See AOC52.201-1 “Definitions (Jun 2004) in Section I “Contract Clauses” of the RFQ] 

[See FAR 5202-1 “Definitions (Nov 2013) in Section I “Contract Clauses” of the X] 

 

3.0 Government Furnished Property (GFP).  

N/A. 

 

4.0 Contractor Furnished Items.  

The Contractor shall deliver all supplies and provide all services listed in Section B “Supplies or 

Services and Prices/Costs” and this SOW and its enclosures. 

 UPS #1 AND ASSOCIATED BATTERY STRINGERS, per PROVIDED 

SPECIFICATION SECTION, 26 3353 STATIC UNINTERRUPTIBLE POWER 

SUPPLY 

 UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS1A, per 

PROVIDED SPECIFICATION SECTIONS,POWER DISTRIBUTION UNITS, 26 2413 

SWITCHBOARDS 

 UPS DISTRIBUTION AND BYPASS SWITCHBOARD SWBD-UPS2A, per 

PROVIDED SPECIFICATION SECTION, POWER DISTRIBUTION UNITS, 26 2413 

SWITCHBOARDS   

 PANEL PPM1, per PROVIDED SPECIFICATION SECTION, 26 2413 

PANELBOARDS 

mailto:msherman@aoc.gov
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 PANEL PPM2, per PROVIDED SPECIFICATION SECTION, 26 2413 

PANELBOARDS 

 UPS DISTRIBUTION SWITCHBOARD SWBD-UPS1, per PROVIDED 

SPECIFICATION SECTION, 26 2413 SWITCHBOARDS 

 UPS DISTRIBUTION SWITCHBOARD SWBD-UPS2B, per PROVIDED 

SPECIFICATION SECTION, 26 2413 SWITCHBOARDS 

 STATIC TRANSFER SWITCH 800 AMP STS-1, per PROVIDED SPECIFICATION 

SECTION,   26 3613 STATIC TRANSFER SWITCHES 

 STATIC TRANSFER SWITCH 600 AMP STS-2, per PROVIDED SPECIFICATION 

SECTION,   26 3613 STATIC TRANSFER SWITCHS                                    

 Provide: Fault-current analysis, Coordination study and device settings & Arc-flash 

hazard analysis per PROVIDED SPECIFICATION SECTION,                                         

26 0573 – OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY 

Factory compliant start-up of all furnished equipment and full manufacturer warranty as outlined 

in AOC provided drawings and specifications. Warranties listed in the specification sections are 

required in addition to the warranties stated within Section I of the X. 

 

5.0 Specific Requirements 

 

5.1 Proposal Submission.  

The Contractor shall provide a proposal electronically to the Contracting Officer. 

 

5.2 Discuss Travel Costs.  

Any costs associated with travel for contractor personnel shall be included in Line Item 10 – 

SECTION 01 9113 – GENERAL COMMISSIONING REQUIREMENTS  

 

**Note: All travel must be in accordance with the Joint Travel regulations (JTR) 

 

5.3 Deliverables and Reports.  

Contractor shall provide all equipment submittals for AOC approval prior to manufacturing. 

Contractor shall provide all start-up/commissioning reports, operation and maintenance manuals, 

and warranty documentation for all supplied equipment prior to final payment. See Milestone 

Schedule for specifics, as follows: 
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TASK Timline Per Task OWNER BEGIN FINISH Duration STATUS

Submit  Request for Quote (RFQ) Solicitation Contract Specialist December 28, 2016 January 27, 2017 In Progress

Site Visit

Fourteen (14) calendar days after 

Post Solicitation CO/COTR January 11, 2017 January 11, 2017 14 Not Started

Questions and Answers

Seven (7) calendar days after  Site 

Visit

CO / COTR / 

OFFEROR January 11, 2017 January 18, 2017 21 Not Started

Solicitation Closes (Due Date for Receipt of Quotes)
Nine (9) calendar days after 

Questions and Answers CO January 18, 2017 January 27, 2017 30 Not Started

Contract Award
Seven (7) calendar days after 

closing of solicitation CO February 3, 2017 February 3, 2017 37 Not Started

Kick Off Meeting-AOC and Contractor

Seven (7) calendar days from 

award

CO / COTR / 

OFFEROR February 10, 2017 February 10, 2017 44 Not Started

All Action Submittals – Contractor submission, Quality 

Control Plan

Twenty (20) calendar days after 

kick-off meeting OFFEROR February 10, 2017 March 2, 2017 64 Not Started

All Action Submittals – AOC Review/Approval 

Fourteen (14) calendar days after 

receipt CO/COTR March 2, 2017 March 16, 2017 78 Not Started

Equipment Required Delivery Date – Contractor ** 
Ninety (90) calendar days after 

approval of action submittals OFFEROR March 16, 2017 June 14, 2017 168 Not Started

Installation of Equipment Period - AOC

NLT One Hundred and Eighty 

(180) calendar days after delivery COTR/AOC June 14, 2017 December 11, 2017 348 Not Started

Issuance of 1
st
 Notice to Proceed for Commissioning 

and training – AOC 14 calendar days after X CO December 11, 2017 December 25, 2017 362 Not Started

General Commissioning Requirement: Start-up and 

functional testing of all installed equipment – 

Contractor

Two  (2) calendar days after After 

Installed Equipement Contractor December 25, 2017 December 27, 2017 364 Not Started

Requirement General Commissioning: Training LOC 

employees on equipment and system use maintenance – 

Contractor 

Five  (5) calendar days after 

General Commisoning Contractor December 27, 2017 January 1, 2018 369 Not Started

All Close-out Submittals – Contractor submission

Fourteen (14) calendar days from 

completion of equipment 

commissioning Contractor January 1, 2018 January 15, 2018 383 Not Started  
 

5.4 Delivery Instructions.  

Equipment deliveries shall be made in accordance with AOC Clause AOC52.223-8 “Delivery 

Vehicle Inspection” of Section G of the RFQ. Submittals shall be delivered via email to the 

AOC-COTR. See Item 1.20 “Points of Contract,” herein. 

 

5.5 Inspection and Acceptance.  

Inspection and Acceptance shall be accomplished in accordance with FAR clauses 52.246-2 

“Inspection of Supplies – Fixed Price (Aug 1996)” and 52.246-4 “Inspection of Services – Fixed 

Price (Aug 1996)” of Section E of the RFQ.  

 

5.6 Procedures for Payment.  

Invoicing/Payments shall be performed in accordance with Clause AOC52.232-1 “Payment 

Requests (Feb 2016)” and AOC52.232-6 “Payment by Electronic Fund Transfer (Mar 2012)” 

both of Section I of the RFP. Payment for all equipment shall be made in accordance with the 

following schedule: 

 

Payments Description

75% upon delivery and acceptance Proposal Base: Itemized Nos. 1-9 of Section B

25% after completion of General Commissioning Requirements Proposal Base: Itemized Nos. 1-9 of Section B

75% upon delivery and acceptance Proposal Option 1: Itemized No. 11 of Section B

25% after completion of General Commissioning Requirements Proposal Option 1: Itemized No. 11 of Section B  
 

Enclosures: 

See listing under Item 1.19 “Applicable Documents” 


